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ID |WBS |Task Name Start Finish | Responsible | Oct [ Nov [ Dec | Jan [ Feb [ Mar [ Apr [ May [ Jun | Jul | Aug | Sep | Oct [ Nov

1 CWO Start 4/24/95  4/24/95 A 100%

2 CWO Complete 9/17/95 9/17/95 A 0%

3 3.8.2 Schedule Implementation 4/24/95  8/31/95 Biefeld ‘iiiiiiiiiii '

4 Develop DSN contstraint model 4/24/95 5/25/95 100%

5 DSN constraint model complete 5/25/95 5/25/95 Q 100%

6 Initialize OMP from Sched 5/26/95 6/30/95 100%

7 Update Activity GUI Editor 5/26/95 6/30/95 100%

8 Initial OMP-RT v0.5 Proto 6/30/95  6/30/95 Q 100%

9 Develop Work Code file parser 7/5/95 7/18/95 O

10 Develop Config Code file parser 7/19/95 8/3/95 —

11 Translate work & config codes 8/4/95 8/31/95

1
12 Deliver OMP-RT v1.0 8/31/95  8/31/95 Q 0%
13 | 3.8.3 Documentation 9/1/95  9/15/95 Biefeld
AN
14 Algorithm Document Prep 9/1/95 9/15/95 O
15 Deliver Algorithm Document 9/15/95 9/15/95 Q 0%
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